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Stephen Schultz QM 
Superintendent of Environmental Services v Royal Oak Mines N M iv? 
fax 403—873-2914 . Vi 4/7 v r" 

Dear Stephen: ("1 W 
SUBJECT! CEMS Schedule 
As promised below is an approximate. tentative schedule for your CEMS project. Please pay close 
attention to the items you need to have accomplished by July 7/97. without these it will hold up installation. 
July 7/97 CEMS equipment arrives on site at Royal Oak. Site personnel will have performed the following 
in preparation: -installed 3 inch 150 lb flange for sample probe. Bolt holes at 2.4.8.10 o’clock positions. 

-instailed 3 inch 150 lb flange for pitot tube. Bolt holes at 2.4.8.10 o'clock positions. 
-acquired calibration gases from Praxair (better order those now) $02 in N2 and N2 (refer 

to the quote and other correspondence). 
v-arrange for ENTECH to be onsite in late August. 
—installed a data acquisition device to record 802 concentration, Differential Pressure. 

and Temperature and calculate mass and tons per day 802. 
-installed instrument air to the cabinet area. 
-instailed cable tray between the stack and cabinet for the sample line. 

July 21/97 Royal Oak personnel will havet-placed cabinet in final location 
-instaiied sample probe 
-installed pitot tube 
-mounted pressure transmitter 
mounted temperature transmitter 
~rnounted sample line in cable tray and connected to sample 

probe and analyzer cabinet. 
-lnstelled instrument air to the cabinet. 

July 21/97 Peter Giersoh on site to: -tum on the analyzers and sample handling. 
-COnfigure system. 
-Perform initial setup and calibration. 
-Perform hands on training throughout startup. 

July 28/97 Site perform 168 hour drift test with adjustments. recording all results. 
August 5/97 Site perform 168 hour drift test without adjustments. recording all results. 
August 18/97 Entech on site to perform CEMS Certification. Peter Giersch on site as well to ensure 
operation. 
The above are just some pointers to get you moving in the right direction. Make sure you review your file 
on site which contains all of my correspondence with Brian Penny and yourself. in no way can I coordinate 
this project for you guysI that a responsibility that falls on your shoulders Stephen. Let me know if you 
have any further questions or require any more assistance. 
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Sincerely, 
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~ C ristopher . Martin. C.E.T. 
A alytical 5 Ice Specialist , ,7 
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