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To: David Anthony 
FROM: Susan Eyre 
FILE: Royal Oak 
DATE; November 8,1994

, 

SUBJECT: Data requirements, Project meeting 
cc: Jim Sparting-GNWT, Gary Strong-Dillon, Ron Hilburn-HUM 

As per our recent conversation, please find enclosed a list of our data requirements 
for the atmospheric dispersion modelling and schedule for project meeting and site 
visit. I have indicated the responsible party behind each item. 

The following data are needed as model input: 

Site Geometry Data 
- stack height and inner diameter(Royal Oak) 
. gross dimensions of buildings or other structures near the stack(Boyal Oak) 
- the shortest distance from the stack to the lake shoreline(Dlllon) 
. topographic elevations for a ten kilometre radius in all directions from the 

staokmllion) 
. sails plan showing the relative position of the stack to nearby buildingsmoyal 

8*) 

Stack Emissions Date(GNWT/Royal Oak) 
- results of all stack tests 

exit gas temperature. composition (it available), llowreta 
emission rate of A8203 and $02 
particulate emission rate 
particulate size distribution and elemental composition(if available) 

Local geographic and hydrologic information 
lake surface Water temperature-year round(Dlllon) 

- measured temperature gradients overland and lake (if available)(Dlllon) 
. reports from any previous modeling or local meteorological studies 0t 

anyXGNWn
. 

‘ 

. identify portion of the year when the lake is frozen. when it typically first 
freezes. thaws and the extent of ice formation(Dlllon) 

l wottld like to undertake both the site visit and project meeting on Thursday the 24th 
of November. Perhaps we could conduct the site visit' In the morning and then have 
the meeting at the Royal Oak site at around 1- :30? Please confirm that this is suitable 
so that t can alert all other parties. 
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Thenkyou and I look forward to meeting you in Yellowknife. 

Attached is a revised project schedule for review. Please note that the schedule is 
basically one month behind due to delays In project initiation. 

ane 

Initial Meeting/Site Visit November 24,1994 
Background Information ' 

Select Model 
Process Input Data 
Initial Model Rune 
Progress Meeting week of January 9,1995 
Sensitivity Analysis , 

Assess Control Options 
Draft Report January 27,1995 
Final Report February 17,1995 
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