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YELLOWKNIFE MINES UMITED

K. Blower Nov 20, 1987
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. Arsenlc Sample Recovery
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The purpose of the arsenic reclaim meeting of Nov.9 was to discuss
arrangements for collection of baghouse dust for pilot testing and the
stopes tentatively chosen for sampling were B2-08, B2-33 and B2-14. The
choice was based on%the need to provide a good representation of the
range of material that would be treated.
On Nov. 16, a number of stopes were inspected and the findings have
caused us to change our plans somewhat.

l
B2-08 was found to have been topped up with fresh dust that had been
placed during 1986. It is no longer possible to recover a sample of
material that was deposited in 1976 as originally planned. Instead,
B2~08 will be dropped in favour of B2-14 only, which was filled in 1973.
The material will be quite similar and the change will simplify sample
¢ollection by reducing the number of stopes sampled,from 3 to 2.

B2-33 (1956) is at the bottom of a long inclined raise and access for
sample recovery would be extremely tricky. a suspended‘staging inside
the stope would be required and the work would be expensive and
hazardous. Fortunately, B2-36 (1962), which is accessed via the same
raise as B2-33, was found to be easy to get to and probably easy to
sample. The access hatch is in the floor of a short drift leading off
B2-33 raise and the dust contained in the stope appeared to be dry and
loose. B2-36 will be sampled instead of B2 33.

A sample collection schedule that will coordinate with pilot plant
operations is as follows:

Current prod'n B2-14 _ B2-36
20 tons 15 tons 15 tons

Nov 20 _= Jan 15 - Jan 30

§ discussed at the Nov. 9 meeting, the vacuum truck will be modified to
permit off-~loading directly into drums. This will greatly simplify
handling of the dust.

L_/—L}

K.Morton
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Those . .i.n. . .Attendanc.e ..........................
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Subject ... ... o0l M j;nut-es--of---krserri-c‘-Recla:im~Meetingr‘Nov‘9~;~-198’7~~“~--~---~-m-~~-~~‘-~-~ ...... .

In attendance: G.Halverson, D.Dickson, N.O'Sullivan, S.El-Alfy,
R.Bracopnierg, K.Morton

Purpose of meeting: To discuss the pilot fuming schedule and make
arrangements to collect samples of baghouse dust for testing.

Required: To collect 20 tonnes of current production baghouse dust and
ship to RPC's New Brunswick plant by Dec 10, 1987. To collect 10
tonnes of dust from each of Stopes B2-08, B2-14 and B2-33. Shipping
schedule for underground dust shall be: B2-08 by Jan 18, 1988, the
remainder by Feb 15, 1988. All samples are to be shipped in drums.

Current dust should be no problem to collect. This has been doné before
‘and can be initiated as soon as drums are on site, probably next week.

B2-08 has relatively easy access and is not expected to cause any
difficulty as far as sample collection is concerned. The 6" exhaust line
now in use can be used as a vacuum line to transfer dust to surface.
Arsenic pumping schedules will be modified to permit sample collection
during dayshift. |
| v
B2-14 cannot be reached until a bulkhead in the access drift has been
breached. Compressed’'air, ventilation air and water will be required in
order to perform thefwork. An inspection tour has been arranged for Mon.
Nov 16 at 8:00 AM. i

t

B2-33 is at the bott$m of a steep raise and there is no secure platform
to work from. This sitewill also be Inspected Kov—=l6w. Costs of
erecting t Cessary staging will be estimated.

e vacuum truck will be modified so that dust collected can be
discharged directly into drums. The work involves installation of a
screw conveyor attached to the tailgate of the truck. Most of the
material required is already on site.

K.Morton
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FIGURE 3

SCHEDULE

Week Commencing Phase I Phase II

Nov. 16
23
30
Dac. 7
14
21
28
Jan. 4
11
18
25
Feb. 1

15
22
29
Mar., 7
14
21
28
Apr. 4
11
18
25
May 2
9
16
23
30
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