

Notes of a Meeting
Re Con Arsenic Pond
January 31, 1979

*Copy to Arthur
P. J. Emery
L. S. Price
PA12.*

Present were: W.A. Moore, P.J. Raleigh, K. Morton, D.J. Emery

The three reported back on their meeting with Dave MacPhail and Jim Gowans earlier in the afternoon. They stated that the Con people looked a little incredulous that we should want to take the arsenic off their hands. They had asked if we wanted them to participate in the building of an upgrading plant. The reply had been no.

They were concerned about what would happen if Giant closed before the Con material was removed. They had indicated to them that as long as it was viable the upgrading of the Con material would continue even if Giant was closed.

We discussed follow-up requirements. It was agreed that:

1. Gold recovery tests be done at Giant on the Con material.
2. That costs be checked out by Giant personnel.
3. That the kiln building be checked as a possible site for the upgrading plant.
4. That a check be made on delivery of equipment.
5. That if we are to go ahead a proposal be ready for the Directors' Meeting April 10th because of the time limitations placed on us by both the Con Water License and the necessity of Giant developing an underground storage silo within 14 months.
6. That labour be checked.
7. That if it is a go, a presentation to the Water Board be prepared and that L. S. Price be involved.
8. That further marketing research has to be done.
9. A flow sheet of heat recovery and water balance has to be studied.

With reference to the Koppers follow-up, Raleigh feels we should be touching base with John Hite to see if they would take on the trucking aspect and be an agent for selling of our product to other cutomers if they cannot handle all of it. We would indicate to them also that we have decided to do the upgrading ourselves.

With reference to the Directors' Meeting on February 20th, it was decided that some mention can be made of the project now to give them an idea of the figures we are talking about.


D. J. Emery