

To D.J. Emery; W.A. Moore

Date .. March 21, 1979

Copies To

Ref.

From G. Aaltonen

Subject .. Estimated Cost of a New Arsenic Silo

Volume of #9 Silo was 471,000 cu. ft.

Volume of #10 Silo would be 609,000 cu. ft. - an increase of 29.3%.

Cost of #9 Silo was \$457,270.

Since then, operating costs have increased from \$33.34 per ton to \$40.45 per ton (YTD 1979) - an increase of 21.3%.

Estimated cost of #10 Silo would then be:

$\$457,270 + 21.3\% + 29.3\% = \$717,186.$



G. Aaltonen

GAA:jc