

To D.N. Zeraldo

Date November 6, 1980


Copies To

Ref.

From W.A. Moore

Subject

The contract for the foundations of the arsenic load-out facility has been let and work will start next week. The foundation will be completed and cured, ready for the installation of the tank which will be prefabbed by this time, on December 14th. The tank contractor says early January for completion. Let's count on start of shipments Feb. 1st, as there is a truck scale to instal too. Tell Trimac and Koppers not to bother bugging us until January. They have already started.



W. A. Moore

WAM:jc

c.c. D.J. Emery ✓
K.S. Morton
L.J. Connell
W.J. Walsh
J.W. McKay

