

Notes of a Meeting in Toronto held September 8th, 1980.

Present were PJR, LSP, and WAM. Jointed later by S. Fekete.

We first discussed the strike and our ability to meet requirements of the water licence because of the delays. It was agreed that we should be looking for an extension of the existing licence. It was suggested that Ken or Larry feel out the situation first informally to see if we can get an extension of one year.

Raleigh suggested dropping the water level and the tailings down to below normal levels to give us as much as storage for insurance purposes so that the pressure will be off us when we get into construction.

I questioned whether, with the delay, we might get away without some of the equipment if the HSA reactor works. Price felt that we would still have to use chlorine - the chlorine and lime storages will be the only extras in the facility.

Raleigh talked about the possibility of reducing water consumption in the flotation section.

There was some discussion on the mechanical/electrical aspects of the contract. W. A. M. assured us that no contract had yet been signed and would not be signed until the mechanical/electrical aspects were acceptable.

There was some discussion on Redshaw's letter concerning Salmita. Raleigh suggested that we look at the Venus example where topo surveys were done and water samples taken. He felt that we could probably use Beek in Edmonton if we wanted to get some consultants in on it.

Fekete joined the meeting towards the end to discuss the fuming experiments. The results look promising and we discussed a time for a visit by Fekete to the mine site.

A handwritten signature, possibly 'M', in dark ink, located in the lower right quadrant of the page.