

cc WAM

Notes of a Phone Call
To Hank Gigerich
Re Recovery of Con Arsenic Pond
January 23, 1979

I mentioned to him that I had talked to Pat Raleigh today and Pat indicates that the study would not be completed until about mid-February and it was unlikely that we could meet much before the end of February.

Gigerich himself is leaving on February 19th and won't return until March 12th.

They have to get working on this by late March or early April, ie. while the ground is still frozen. They have to have the project completed by the end of their license which comes up next January.

I told him that Pat could come up here next week in a pinch but he wouldn't have much to talk about. Gigerich suggested there wouldn't be much point. We discussed the possibility of Pat coming up before Gigerich gets away even though I might not be here.

I told him I would contact Pat again on the 24th to see what could be arranged and to provide him with details of the timetable that Con is working on.



D. J. Emery

/vb