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May 14, 1996 

Martin van Rooy, P.Eng. 
Mine Inspector 
PO. Box 1320 
Yellowknife, NT 
XlA 2L9 ' 

N.W.T. Safety & Public Services 
Gov’t. of the N.W.T. 

Dear Sir; 

The following items have been addressed, in response to your letter of April 4, 1996 “Report 
of an Inspector of Mines.” 

1.1 

1.2 

1.3 

1.4 

a) ‘ The section fi'om 750 to surface will be completed by June 30, 1996. The delay 
here is due to the fact that all service to the Underground are routed through 750.

_ 

b) The as-built surface schematic will be updated by June 30, 1996. 

As discuSsed during the site tour, it is Giants plan to have Magna 4 complete this testing, 
V 

this summer according to schedule. The report will be forwarded to the Mines Inspection 
Department on completion. 

Due to the circumstances that the markings presently being attached to the electrical 
components are not acceptable to the Mines Inspection Department, we will require a 
substantial delay over the requested time. A machine will have to be purchased, and 
permanent labels installed. We will install all temporary labels by May 30, 1996 and the 
permanent labels in place by August 30, 1996. 

The electrical rooms on 1300, 1500, 1650 and 2000 had the debris removed by April 1, 
1996. . 
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2.2 

3.0 

3.1 

We have modified the water piping in front of the 950 level electrical room to prevent 
a leaking valve from spraying into the electrical room. Rerouting of piping is under 
review. 

All tugger hoists, chain falls, lining beams etc. in the Mill area will be checked to ensure -- 

that they have a load limit notice. Any system that does not have load limit notice will ; 

be checked to determine the maximum safe load and a load limit notice will be added. 
This will be completed by May 30, 1996. 

A purchase requisition to Ferguson Simek Clarke has been issued to have the monorail 
beams rated. Shaft station tuggers will be rated by cable size and the safety clip will be 
replaced by May 30, 1996.

’ 

e). -. 

; jA, load rating and a load limit notice will be installed on the Secondary Crushing ‘4 

plant tugger and the bridge of the Crusher building bridge crane by May 15, . 

1996.
‘ 

The underground crusher was locked out the day of the tour.
" 

All V-belt guards, chain drive guards and coupling guards‘have been inspected to check 
that the guard is completely enclosed and firmly attached to the equipment or floor. The 
Joint Occupational Health and Safety Committee has discussed and reviewed the 
requirements and have agreed that the deficient guards will be modified and corrected , 

over the next 12 months. 

The tail end of No. l Conveyor will be guarded and the trip cord on the drive side of No; 
4 Conveyor lead end will be installed by May 15, 1996. 

c) The carpenter shop joiner had the v-belt drive enclosed. 

d) The B-Shafi combustion blower fan is off for the season. Before restarting this 
unit the v-belt will be installed. 
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5.0 

6.0 

7.0 

8.0 

A guard has been installed on the table saw in the Carpenter shop. The cut ofi‘ saw guard 
is not available and a suitable replacement is being sourced. This unit is locked out and 
will not be used. A suitable replacement is being sourced. 

b) The stored oxygen and acetylene bottles at the 750 electrical shop have been 
separated. 

Both varsol wash tanks at the 750 drill shop have had fiisible links installed on the lids. 

The 750 electrical shOp infra red heater has been removed. 

A review of our Monthly Fire Extinguisher Inspection Procedure has been complete. A 
survey of all all fire extinguisher locations is in progress, and will be-implemented into 
the fire extinguisher list. The extinguishers listed in your report have been checked and 
dated. 

The Company’s mobile equipment pre-operating inspection procedure has been 
reviewed. Find attached the equipment operators check lists and the equipment trainers 
check lists that provide direction to operators. Modifications to the operators inspection 
sheets will be done to meet requirements of the new regulations. 

The Quality Control and Ground Support procedures have been reviewed and updated. 
Find attached the Rock Bolting Policy, the Ground Control Rating systems, the Ground 
Control Practises and the Ground Control Rating sheet. 

A start/stop button for the ventilation fan and sign have been installed to allow: clear 
phone communication by temporarily shutting off the fan. 

A substantial partition on the skip side of the shaft on 2000 level was installed without 
delay. - 
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0» 
9.0 The procedure for mucking shafi bottom was submitted by C. Thomas - Chief Engineer 

and dated April 11, 1996. 

Regards, 

J. Stard 
Mine Manager 

JS/mlb 
aka-«am 

.. ._\ Hu‘ 
.. ,.. ,w 

c iii-1.11 
:51 .: 2»- 

Mill Superintendent 

B. Kellett 
Mine Superintendent 

H. Starkes 
General Maintenance Foreman 

Enclosure 

(insp6032.205) 
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