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Giant Yatiowknife Mines Limited Tel: 416/ 353-5470 * Tolex: 06-22014 » Fax No: 446/363-5477
MEMORANDUM
TO: D.J. Emery
CC: J.Bartrum, J.S8. McAlpine, A. Fleming
FROM: K. Blower |
SUBJECT: TRP METALLURGY - MEETING 17 NOVEMBER 1988
DATE : November 21, 1988

. The TRP metallurgical review meeting was held at the Schumacher

Mine office. In attendance were D, Bartlett, J. Bartrum, K.
Blower, D, Cooper, §. ElAlfy and J.8. Mcalpine.

Critical metallurgical issues were identified and discussed with
reference to both 1laboratory testwork and plant operating
results. Concerns raised by J. Bartrum in earlier memos were
identified and information reviewed that related to those
concerns.

From these discussions an action plan skeleton was developed with
assignment of responsibilities and activity deadlines set,
J.5. McAlpine and D, Cooper will flesh out the skeleton with more
detailed descriptions of the activity procedures and objectives
by November 30. These detailed action plans will be circulated to
those concerned. :

ACTION DESCRIPTION RESPONSIBILITY COMPLETION- REPORT
- DATE DATE
Carbon
Stripping Conplete 1988 Carbon Removal,
stripping, and teactivation
: D. Cooper 31Jangs 15Fe89
Action .
Plan Detailing of this skeleton plan
. J.S. McAlpine,
D. Coaperx 30Nov8s 30No088

Suite 1900 « 95 Wellington Street West » Box 13 » Toronto « Ontario » Canada « M8J 2N7
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ACTION

Dry Feed
Tests

Dry Tails
Samples

Wet Feed
Samples

Agitators

Flotation
Testwork

Drilling
Program

Core
Testing

Retention/
Economics

Feed Density

Control

=.3
DESCRIPTION RESPONSIBILITY COMPLEEION REPORT
DATE DATE

Comprehensive mineralogical
examination including carbon

D. Bartlett 15Jan89 31Ja89
Comprehensive mineralogical
examination(incl. carbon)

D. Bartlett 15Jan89 31Ja89
Examine critigal variables
including: (S ,Tanic, Humic,
CN™, pH, #)

D.Bartlett,

Lakefield 153an89 31Ja89
Specialist to examine agitation
with existing setup.

D. Cooper,

D. Bartlett Immediate 15De8g8
Maximize concentrate values
and examine for subsequent
treatment.

D. Bartlett, Immediate 31pe89

Lakefield In‘l

Report

1989 Feed Evaluation

Bailey,Doerkson,

Cooper 01De88 15De88
Bottle tests (standard procedure)

D. Bartlett 31Jan89 10Fe89
1988 Experience (Aug. 22 - Oct. 10)

D. Cooper 30N088 07DE8Y
Written procedures including
follow-up program to maintain

Chapman/

Doerkson Inmediate 30No88
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ACTION

Thickener

Aeration
Evaluation

Cyanide
Procurement

Solution
Loss Study
1989

Stripping

Mag.
Separation

Follow=up
Action Plan

DESCRIPTION

Flow sheet development -

Pro’s, Con’s,

Chemical Criteria & Costs

Examine existing conditions -
begree of Saturation - Need
for present volumes

Ensure 3 lbs/T avallable

Develop Procedures for
avoiding losses in 1989

Increase capacity to 10 T/Day

Distribute/update reports

Distribute monthly update of

action plan to those attending

Ken Blower

P. g
RESPONSIBILITY COMPLETION REPORT
. DATE DATE

Costs

K. Morton Mid. Dec. Xnas
D. Cooper,

B. Cross Immediate 15JaR%
McAlpine,

Jarvis Immediate 15De88
Cooper,

Bartlett 31lDe88 28Fe8®
D. Cooper 15De88 31pe88
K. Morton 01De88 0lDe88
J.S. McAlpine 30No88 Mthly
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