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“ The. contract for the foundations of the arsenic load—out facility has 
been- let and work will start next week. The foundation will be 

'-completed and cured, ready for the installation of the tank which will 
lbe prefabbed by this time, on December 14th. _The.tank contractor says 
'early January for completion.’ Let's count on start of shipments Feb. lst, 
as there is a truck scale to instal too. Tell Trimac and Koppers nOt'to-":P‘ 
.bother bugging us until January. They have already started. 

W. A. Moore


