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Yellowknife, Northwest Territories
Canada XOE 1HO
Telex 034-4:5514 ; - N s
Phone 403/ 873-6301 : : YELLOWKNIFE MINES LIMITED

Dear Mr.

at our meet:Lng.

c.c. K.8. Morton

October 23, 1980

Mr. R. Boon,

Reid, Crowther & Partners,
P.0. Box 1259, :
YELLOWKNIFE, N.W.T.

Boon:

This is just a short note to confirm.our conversation of

.October 23, 1980 regarding the arsenic storage silo project at Giant Yellow-
knife Mlnes. We would like you to act on Giant's behalf as project manager
for the construction of the storage silo foundation and’ authorlze you to’
request. tenders at the earliest possible date.

I have included the tentative project schedule discussed -

Call for Tenders - - Hovat Constructlon ) ,
. P.C.L. ) BN
Clarke Construction ) Octobe? 23rd
‘ Dauost Construction )
Tender Closing Date November 3rd

(Dictated by the time needed to-obtain quotations on
structural steel members)

Start of Construction November 14th
(Dictated by the delivery of structural steel members
although excavation could begin at an earlier date)

“Foundation completed and ready for tank erection - December 15th

(Includes 7 days curing time)

'-' Yours very truly,
GIANT YELLOWKNIFE MINES LIMITED

L. J. Connell
Asst. Mill Superintendent







